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June 4, 2007

Mr. Keith Casanova, Administrator
Remediation Services Division
Department of Environmental Quality \
P. O. Box 82178 \
Baton Rouge, LA 70884-2282

- JUN 1 4 2007
RE: Monthly Report — April 2007 £
7700 Earhart Boulevard Facility
New Orleans, Louisiana LD EQ

Agency Interest Number 1275
Dear Mr. Casanova:

On behalf of T H Agriculture and Nutrition, L.L.C. (THAN) and Elementis Chemicals, Inc (Elementis —
formerly Harcros Chemicals, Inc.), Shaw Environmental & Infrastructure, Inc. is submitting this monthly
project status report for the month of April.

Should you have any question please contact me at (225) 987-7326.

Sincerely,
Shaw Environmental & Infrastructure, Inc.

A7
y O AP
Kenneth P. Romero, PG
Project Manager

cc: Mr. Larry LeJeune — LDAF (2 copies)
Mr. Jack Cleary — Project Realty (1 copy)
Mr. Dwayne Johnson - Kean, Miller, et al. (1 copy)
Mr. Mike Potts — Environ (1 copy)
Project Files — (2 copies)
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Monthly Project Status Report

PERIOD: April 2007

PREPARED BY: SHAW ENVIRONMENTAL & INFRASTRUCTURE, INC.

7700 EARHART BLVD. FACILITY
NEW ORLEANS, LOUISIANA

Activities
Backfilled remainder of Area 1-C. Excavated and backfilled Area 1-E. Excavated
Area Il and Ill.

Summary of Field Activities

Week of 04/01/07:

SEMS began backfilling the northern most section of Area 1-C.

SEMS began and completed excavating Area 1-E.

SEMS moved the ERAB to Area Il.

Shaw conducted confirmatory soil sampling and air monitoring using a
photoionization detector (PID), as required.

Shaw, in addition to the normal daily air monitoring, collected air samples using
SUMMA canisters, both inside and outside of the ERAB, for analysis.

Clean Harbors removed five thousand (5,000) gallons of contact water to Deer
Park, TX.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Week of 04/09/07:

Surveyors documented excavation limits and sampling locations for Area II.
SEMS began and completed excavating Area Il including the removal of Sump 7.
Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

Surveyors documented excavation limits for Area Ill.

SEMS began excavating Area 1l

In addition to the normal daily air monitoring, Shaw collected air samples using
SUMMA canisters, both inside and outside of the ERAB, for analysis.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

ICI removed full roll-off boxes for transportation to the River Birch disposal facility.

Week of 04/16/07:

SEMS continued excavating Area lll.

Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

SEMS further excavated Area Il
New Orleans Sewer and Water Board removed the water meter in Area IV.
Surveyors documented new excavation limits and sampling locations in Area Il.
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ICI removed full roll-off boxes for transportation to the River Birch facility.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Week of 04/23/07:

SEMS further excavated Area Il.
SEMS continued excavating Area lll.

The New Orleans Sewer & Water Board removed water service entering the site
along Burdette Street.

Clean Harbors removed five thousand (5,000) gallons of contact water and
transported it to Deer Park, TX.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

Week of 04/30/07:

SEMS performed site maintenance.
Shaw conducted air monitoring using a PID, as required.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Summary of Sampling and Analysis During this Reporting Period

L

Air sampling was performed in accordance with the plan.
Confirmatory soil sampling was conducted to confirm excavation was completed to
the proper extent.

Surveying was conducted to document the limits of excavation and soil sampling
locations.

Summary of Changes Made During this Reporting Period

None.

Summary of Problems During this Reporting Period And Resolution

None.

Waste Shipments

Twenty-seven (27) roll-off boxes of soil were shipped to Deer Park, TX for
incineration.

Twenty-three (23) roll-off boxes of soil were shipped to Kimball, NE for incineration.

Twelve (12) roll-off boxes of debris were shipped to Lone Mountain, OK for
microencapsulation.

Nine (9) roll-off boxes of asphalt and limestone were shipped to River Birch for
disposal.

Ten thousand (10,000) gallons of liquids were shipped to Deer Park, TX for
incineration.



7. Projected Work for Next Reporting Period (May 2007)
e Continue soil and underground facilities removal.

8. Other
« None.

9. Site Visitors
o LDEQ personnel present weekly.



Photographic Documentation Shaw* a world of Solutions

Location: New Orleans Photographer: Shaw personnel
Project No.: 123926

Client: THAN
Date: April 2007

Direction:

Description:

Backfilled northern most section of Area
1-C.

Direction:

Description:
Area 1-E.
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Photographic Documentation Shaw" a world of Solutions

Location: New Orleans Photographer: Shaw personnel
Project No.: 123926

Client: THAN
Date: April 2007

Direction:

Description:
Sump 7 in Area Il.

Direction:

Description:
Excavating Area Il
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Photographic Documentation

Location: New Orleans

Client: THAN
Date: April 2007

Direction:

Description:
Excavating Area Il.

Shaw’ a world of Solutions

Photographer: Shaw personnel
Project No.: 123926
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